ST JOHN THE BAPTIST PARI¢
ELIANA DEFRANCESCH Clerk of Cour
| certify that this is a true copy of the

*l | original filing that was recorded on-

</ / 12/16/2020 1143AM

e E 376853- 202
Deputy TIEr #

CHANGE ORDER
No. 1
DATE OF ISSUANCE 12-8-2020 EFFECTIVE DATE
OWNER: ST. JOHN THE BAPTIST PARISH
CONTRACTOR: GREENUP INDUSTRIES, LLC
Project: ST. JOHN THE BAPTIST PARISH WATER METER READING AND BILLING SYSTEM PROJECT
OWNER's Contract No. ENGINEER's Contract No. 102-1006

ENGINEER DIGITAL ENGINEERING AND IMAGING, INC.

You are directed to make the following changes in the Contract Documents:

Description:
Add 137 calendar days to contract time.

Reason for Change Order: List a reason for each Line Item listed above.
The addition of 137 calendar days to the contract time is due to COVID-19 pandemic delays, and
environmental/weather delays due to the hurricanes and tropical storms this season.

Attachments: (List documents supporting change)
1. Letter from Greenup Industries Dated April 27, 2020
Email notification from Badger Meter Dated April 3, 2020
Follow up Letter from Greenup Industries Dated July 29, 2020
Email correspondence with Greenup Industries Dated September 1, 2020
Letter from Greenup Industries Dated November 18, 2020
Updated Construction Schedule
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CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price

S 5,274,975.61

Original Contract Times:
Substantial Completion: 365 calendar days

(days or dates)

Net Increase (Decrease) from previous Change Orders
No.. O . t0 0 ¢

$___0.00

Net change from previous Change Orders No._0__to
No. 0 :
Substantial Completion: 0 days

(days)

Contract Price prior to this Change Order:

$__5274,975.61

Contract Times prior to this Change Order:
Substantial Completion: __365 calendar days

(days or dates)

Net increase (decrease) of this Change Order:

$__0.00

Net increase (decrease) this Change Order:
Substantial Completion: 137 calendar days

(days)

Contract Price with all approved Change Orders:

$__5,274,975.61

Contract Times with all approved Change Orders:
Substantial Completion: __ 502 calendar days

(days or dates)

RECO : PROVED;

o _Laafe

ACCEPTED:

Date: l'?_l ‘&l 200

NER (AGthorized Signature)

Date: l&] 6' 3030

By: ﬁ@_g;:?&}
CONTRACTOR{Authorized Sigridture)

Date: 1'2!3_/ Zezo




GREENUP

INDUSTRIES

April 27, 2020

ATTN: Jaclyn Hotard
Parish President

St. John the Baptist Parish
1811 W. Airline Hwy.
LaPlace, Louisiana 70068

Subject: COVID-19 Pandemic
Agreement between St. John the Baptist Parish Council and Greenup Industries,
LLCs, dated December 9, 2019

Dear Madam President,

Like you and so many others in our community, Greenup Industries, L.L.C. (“Greenup”)
continues to closely monitor the COVID-19 situation and is taking steps to address these new and
unprecedented challenges. Throughout our years in business, we have been committed to the health
and safety of our work family and our ideals of innovation, superior performance, and getting the
job done for our customers. We realize that the health and safety issues have been especially acute
here in St. John the Baptist Parish, which has been especially hard hit. As a local contractor,
Greenup is experiencing this first hand, but Greenup’s commitment to a successful Project remains
unchanged, despite the challenges we are all now facing.

Reference is made to that certain Agreement Between , St. John the Baptist Parish Council,
as “Owner”, and Greenup, as “Contractor,” (the “Agreement”), for the St. John the Baptist Water
Meter Reading and Billing System Project (the “Project”). Pursuant to Section 12.03 of Article
12 of the Standard General Conditions set forth in the Agreement, Greenup hereby gives notice of
delays beyond its control that are affecting performance, namely the circumstances, hindrances
and delays caused by the ongoing COVID-19 pandemic. The Notice to Proceed issued December
20, 2019 contained a contract start date of January 4, 2020 and completion date of January 4,
2021. Section 12.03 allows for additional time for delays beyond the control of Greenup that
include, as illustrative examples, “...epidemics ... or acts of God.” On that basis, and as outlined
below, Greenup is requesting a time extension of ninety (90) days, and that this time be added to
the Article IV of the Agreement, such that the Project Completion Date be extended to April 3,
2020.

As we all know, on March 11, 2020, COVID-19 was declared a global pandemic. Since
that time, and due to the cascading and collateral effects on workforce, shipping and supply lines,
Greenup’s ability to acquire materials and progress the work has been impacted. Partial and
complete shutdowns of both domestic and national areas, and attendant travel restrictions, have
cause unforeseen and unavoidable delays.

P.O.Box 1041, Gonzales, LA 70707 | O© 225.283.4843 | F 225.283.4813
! W www.greenupind.com



In particular, and in addition to local disruptions, two of Greenup’s subcontractors, Badger
Meter and Aclara Technology, are experiencing COVID-19 caused delays. Both subcontractors
have provided notification to Greenup of these delays. Specifically, Badger Meter, located in
Wisconsin, has cited supply-chain delays in the delivery of components for the specified
residential E-Series water meters. These materials include component parts from Europe, and
Badger is currently showing as an at least 8 week delay to component delivery, on top of additional
delays once these components are received. The notification received from Badger Meter is
attached.

Greenup’s other contractor, Aclara, headquartered in Missouri but with other offices
outside of Louisiana. The services provided by Aclara are not available within the state. Aclara
has informed Greenup that due to the availability of employees who are affected by mandatory
shelter-at-home orders that have yet to be lifted by their state governing bodies; Aclara is
experiencing delays due to these personnel limitations. COVID-19 has also imposed travel
restrictions that have a direct impact on Aclara’s ability to conduct work on the Project in St. John
the Baptist Parish. At this time, Aclara is unable to perform fieldwork related to standing up the
DCU network as well as staffing for critical parts of the deployment. Work items such as onsite
training where the Greenup/Aclara team relies heavily on a “hands on approach” to programming
MTUs, etc., are at a standstill without employee travel.

Greenup will provide the Project Team with a detailed Project Schedule capturing the
current effects of these various delays, and that forecast future Project performance with the
additional ninety (90) day allowance requested. Currently, the critical date of the Aclara systems
test is driving the installation potion of the work, as we explained in our last meeting with Digital.
We note that pursuant to Section 12.03(C), Greenup’s request for a change is limited strictly to an
equitable adjustment in the Contract Time. Greenup will provide all information required by the
Agreement at the next scheduled Project meeting.

The extent to which COVID-19 will cause additional impacts remains uncertain at this
time. We want to assure you that, to the extent possible, we are actively assessing potential
impacts, including those resulting from actions of federal, state, and local governmental
authorities, and taking steps to mitigate any additional delays or disruption. We will keep you and
the Project Team updated, as circumstances allow, on these effects.

Thank you for your ongoing trust in Greenup. We look forward to working with you to
address and overcome these current challenges, and to deliver your Project safely and on time.

Sincerely,

Cc:  Laney Rivera, Digital Engineering & Imaging, Inc.
Rob Delaune, Digital Engineering & Imaging, Inc.

{N4004691.1}



From: Rodney Greenup

To: Rob Delaune; j.hotard@stjohn-la.gov

Cc: michelle jenkins@stjohn-la.gov; Ray Bender; Balart, Etienne; Laney Rivera
Subject: Re: Badger Meter shipments for St. John project

Date: Tuesday, April 28, 2020 7:56:43 AM

Rob,

I apologize for that, please see below from Badger to Greenup on April 3rd.

Thank you,
Rodney

On Fri, Apr 3, 2020 at 3:10 PM Ray Bender <rbender@greenupind.com> wrote:

| Please see below

-=-------- Forwarded message ---------

From: Bennett, Brent <BBennett@badgermeter.com>
Date: Fri, Apr 3, 2020 at 4:23 PM

Subject: Badger Meter shipments for St. John project

To: Ray Bender <rbender@greenupind.com>

Ray,

[ wanted to let you know that due to the COVID-19 pandemic, that Badger Meter is
experiencing delays in their supply chains for all residential E-Series meters. Badger Meter
is currently experiencing an 8 week lead time on all 5/8” through 2" E-Series meters. The
delays are due to certain meter components from Europe that are experiencing delays. I will
keep you updated if the situation changes for the positive or the negaitive.

Regards,

Brent Bennett

Every drop counts.

Brent Bennett | Account Manager | Mobile: 225-305-3079 | bbennett@badgermeter com | www badgermeter.com

Badger Meter | 4545 W Brown Deer Rd | PO Box 245036 | Milwaukee, W1 53224-9536

This information may be confidential and proprietary. If you have received this transmission in error, please contact the sender and



then delete it.

Thanks in advance,

Ray Bender

Project Manager

Greenup Industries LLC

2200 Veterans Blvd, Suite 114
Kenner, LA 70062

Phone: (504) 330-0596

Email: rbender@greenupind.com



’G GREENUP

INDUSTRIES

July 29, 2020

ATTN: Jaclyn Hotard
Parish President

St. John the Baptist Parish
1811 W. Airline Hwy.
LaPlace, Louisiana 70068

Subject: COVID-19 Pandemic
Agreement between St. John the Baptist Parish Council and Greenup Industries,
LLCs, dated December 9, 2019 (the “Contract™)
Follow-up on Requested Change Order

Dear Madam President,

This correspondence is in furtherance of Greenup Industries, L.L.C.’s April 27, 2020
Notice of Impact (the “Notice”), and subsequent meetings with the St. John the Baptist Parish
Council and its designated engineer of record, Digital Engineering, Inc. Greenup Industries,
L.L.C. (“Greenup”) continues to closely monitor the COVID-19 situation and has the following
positive updates. Greenup expects to take physical delivery of the water meters called for in the
Contract on or about July 28, 2020. At that time, we feel it would be appropriate to memorialize
the delays caused by the matters addressed in our Notice, execute the pending Change Order and
allow Greenup to invoice for these materials per the Contract.

As you may recall, the Notice to Proceed issued December 20, 2019 contained a contract
start date of January 4, 2020 and completion date of January 4, 2021. Section 12.03 allows for
additional time for delays beyond the control of Greenup that include, as illustrative examples,
“...epidemics ... or acts of God.” On that basis, and as outlined in the Notice, Greenup requested
a time extension of ninety (90) days, and that this time be added to the Article IV of the Agreement,
such that the Project Completion Date would be extended to April 3, 2021. Pursuant to Section
12.03(C), Greenup’s request for a change was and is limited strictly to an equitable adjustment in
the Contract Time.

Greenup met with the Project Team and provided a Project Schedule capturing the current
effects of the various delays, and provided more information during our meetings with Digital
Engineering. In particular, and in addition to local disruptions and issues relating to local
workforce availability, Greenup’s subcontractors, Badger Meter and Aclara Technology
experienced COVID-19 caused delays. We previously provided notice of supply-chain delays in
the delivery of components for the specified residential E-Series water meters.

Greenup’s other subcontractor, Aclara, was forced to deal and has been dealing with
furloughs, travel restrictions and other COVD-19 imposed delays. During the preceding moths,
Aclara has also suffered from availability of employees affected by mandatory shelter-at-home
orders.

P.O.Box 1041, Gonzales, LA 70707 | O 225.283.4843 | F 225.283.4813

{N4054065.1}
www.greenupind.com



Now that we have a firm date for actual receipt of the water meters, Greenup is in a position
to advise as to a realistic completion date and execution strategy, and execute a final change order
adding the requested time. In light of the cumulative impacts to the Work, Greenup requests a
revised total extension of one hundred eighty (180) days, and that this be added to the Project
Completion Date such that the new Project Completion Date be revised to July 3, 2021.

At the next Project Meeting, Greenup will provide the Project Team with a detailed Project
Schedule capturing the current effects of these various delays, and that forecast future Project
performance with the additional one-hundred eighty (180) day allowance requested. Pursuant to
Section 12.03(C), Greenup’s request for a change is limited strictly to an equitable adjustment in
the Contract Time. Greenup will provide all information required by the Agreement at the next
scheduled Project meeting. Assuming that the

Thank you for your ongoing trust in Greenup. We look forward to working with you to
address and overcome these current challenges, and to deliver your Project safely and on time.

Sincerely,

) r—/'\\ 4
s c) FX =5
|". < - ‘_";7 .rL-::.'.'f" "—-)/) } i

Cc:  Laney Rivera, Digital Engineering & Imaging, Inc.
Rob Delaune, Digital Engineering & Imaging, Inc.

{N4054065.1}



From: Rodney Greenup

To: Laney Rivera

Cc: Ray Bender; Steve Keen; David Buggage; Rob Delaune; Robert Figuero; Jaclyn Hotard Gaudet; Deshanda Firmin
Subject: Re: Greenup COVID 19 Follow up Notice

Date: Tuesday, September 01, 2020 4:19:18 PM

Laney,

Greenup is in agreement with the allowance of 107 calendar days, and we can
further confirm that the allowance is an adjustment for time only. Please prepare
the necessary paperwork and approvals so that we can execute a change order per
the contract requirements.

Thank you,
Rodney



GREENUP
DU

IN STRIES

November 18, 2020

ATTN: Jaclyn Hotard
Parish President

St. John the Baptist Parish
1811 W. Airline Hwy.
LaPlace, Louisiana 70068

Subject: Weather & Hazardous Environment Time Extension
Dear Madame President,

As you are aware, the Louisiana Gulf Coast has seen a record number of hurricanes and
named tropical storms this season. The impacts felt in our communities have also affected our
ability to complete critical tasks on the St. John the Baptist Water Meter Reading and Billing
System Project (the “Project™). As a result, the Greenup Team has experienced environmental
and several weather delays and are formally requested an extension of time to make up the lost
time.

As you may recall, Greenup recently requested a time extension, due to COVID impacts,
of one hundred and seven (107) days be added to Article IV of the Agreement, such that the
Project Completion Date would be extended to April 20, 2021; extended from its original date
of January 4, 2021. Pursuant to Section 12.03(C), Greenup’s request for a change was and is
limited strictly to an equitable adjustment in the Contract Time.

In addition to previous schedule impacts, on September 3" and 4™, Aclara technicians
were forced to stop work on due to hazardous environmental conditions where wasps prevented
access to the top of several water towers. Immediately prior to and following this incident,
several days were lost due to Hurricane Laura (week of August 24™), Hurricane Sally (week of
September 14™) and Tropical Storm Beta (week of September 21%), respectively. These
environmental impacts have caused an additional 30-day delay in completing the installation of
the Data Collection Units (DCU), which are a critical component to the AMI infrastructure and a
requirement prior to mass deployment.

Greenup has provided Digital Engineering with a detailed project schedule capturing the
effects of these various delays and the additional thirty (30) day allowance requested. Pursuant
to Article 4, Section 4.06 (C) Hazardous Environmental Conditions at Site and Article 12
Section 12.03(C) Delays, Greenup is requesting an additional 30 days be added to the Project
Completion Date previously approved such that the new Project Completion Date be revised to
May 21, 2021. Greenup'’s request for a change is limited strictly to an equitable adjustment in
the Contract Time.

2200 Veterans Blvd., Suite 114, Kenner, LA 70062 | 0 225.283.4843 | F 225.283.4813
www.greenupind.com



Sincerely,

Rodney Greenup, Jr
President

CC: Laney Rivera Digital Engineering & Imaging, Inc.
Rob Delaune, Digital Engineering & Imaging, Inc.

2200 Veterans Blvd., Suite 114, Kenner, LA 70062 | 0 225.283.4843 | F 225.283.4813
www.greenupind.com



D 'I.a.;i(_l;l.ame % Duration  |Start Finish
Complet Lp 21 _1st Quarter
December lanuary 4 T
T £ B 5t Aae s = | 4 lian lazys l1aps 12220209 5 | 1412 | 1/ |
1 St John the Baptish Parish, LA - Aclara RF Water AMI Implementation Project 83% 385days Mon 12/2/19 Fri5/21/21
2 | Contract Finalizations 100% 26days Mon 12/2/19 Mon 1/6/20 _“
9 Project Kickoff & Planning 100% 110days Thu1/16/20 Wed6/17/20
40 Requirements and Design 100% 157 days Mon 1/20/20 Tue 8/25/20
a1 MTU Product Readiness 100% 157days Mon 1/20/20 Tue 8/25/20
53 Interfaces Requirements Confirmation 100% 11days Mon 7/6/20 Mon7/20/20
59 Develop System Acceptance Testing Plans 100% 16days Tue7/21/20 Tue 8/11/20
65 DCU Network Design and Build (FULL) 100% 141days Fri1/31/20  Fri8/14/20
85 | Configuration and Network Deploy 100% 94days Tue6/16/20 Fri10/23/20
87 | Field Programmer Development 100% 69days Tue6/16/20 Fri9/18/20
| 100 AclaraONE Hosted Setup and Configuration 100% 75days Tue6/30/20 Mon 10/12/2(
[106 | Milestone Payment: Install Core UHE Software Completion - 20% Services  100% 1day  Tue10/13/20 Tue 10/13/20
: 107 | Interfaces Development and Unit Testing 100% 69days Tue7/21/20 Fri10/23/20
131 Electrical Installation 100% 5 days Tue9/1/20  Mon 9/7/20 |
| 133 | DCU Network Deploy 100% 14days Tue9/8/20  Fri9/25/20
136 Milestone Payment: DCU Network Deployment Completion - 20% Services 100% 1day Mon 9/28/20 Mon 9/28/20
137 Deployment Preparation 100% 29days Tue8/11/20 Fri9/18/20
142 Training and Testing 100% 40days Mon 9/21/20 Fri11/13/20
143 Product Training (Metro Services) 100% 4 days Thu9/3/20 Tue9/8/20
149 Product Training (Utility) 100% 3days  Wed 9/9/20 Fri9/11/20
151 Milestone Payment: Product Training Completion - 10% Services 100% 1 day Mon 9/21/20 Mon 9/21/20 |
152 System Acceptance Testing 100% 15days  Fri 10/23/20 Thu11/12/20
159 Milestone Payment: System Acceptance Testing Approved - 20% Services 100% 1 day Fri 11/13/20  Fri 11/13/20 |
| 160 | Mass Deployment 11% 126days Thu10/29/20 Thu4/22/21
| 161 | Start Mass Deployment 11%  126days Thu 10/29/20 Thu4/22/21
| Task N (xtcrnal Tasks I Manual Task I Finish-only a1
: : | Split External Mil * Duration-only EEEESNESE  Deadline
Project: 5t. John the Baptist Parish
Date: Thu 11/19/20 Milestone * Inactive Task Manual vy Rollup Progress ——
Summary v W Inactive Milest: + Manual Summary A—
Project Summary P—  Inactive Summary ¥ 7 Start-only C
Page 1




D Task Name

= T g

Task
split
Project: St. John the Baptist Parish
Date: Thu 11/19/20 Milostone
Summary
Project

% \Duration  |Start Finish
Complet | 3 | 15t Quarter
cember _ |lan\._|anr I
12/1 | 128 {1215 | 12p22 Laapee | ays | apaz | ape |y
0% 31days Fri4/9/21 Fri5f21/21
0%  10days Fria/9/21  Thu4/22/21
0% 10days  Fri 4/9/21 Thu 4/22/21
0% 26days  Frid/16/21  Fri5/21/21
External Tasks I anual Task N Finish-only ]
External Milestone * Duration-only TEEEENNEE  Deadline +
Inactive Task 1 Mamnual y Rollup Progress L
Inactive Mil L 2 Manual S ¥ v
Inactive ¥ T————% Start-only C




| 2nd Quarter ) | 3rd Quarter
February March April May June luly
1/26 2f2 29 2/16 | 2/23 | 31 3/8 315 | 3/22 | 3/29 | 4)5 | 4/12 | 4f19 | 4f)6 5/3 5/10 | 5/17 | 5/24 | 531 | &/7 6/14 | 6/21 | /28 | 75 712 | 7/18 | 72

Task I External Tasks I \anual Task I Finish-only 1

Split " External Milest, * Duration-anly E i Deadline +
Project: St. John the Baptist Parish
Date: Thu 11/19/20 Milestone * Inactive Task Manual Summary Rollup ee—— Progress

Summary PUEE———  nactive Milestone L Manual Summary A —

Project Summary P—  Inactive Summary “' T Start-only C
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o | 2nd Quarter |3rd Quarter

[February [ March |Apr|l i : : i |.iulle i ]nhi'l
126 | 22 | 20 | 2ne | 2423 | 31 | 38 | 315 | 3720 | 3129 | a5 | apn2 | apn9 | ape | 53 | spo | spz | spa | spa | 67 | ena | e L eps | 3s | apa | zpe | g

Task N xternal Tasks N Manual Task IS Finish-only |
Split s External Milestone * Duration-only IS Deadline
Project: St. John the BaptistParishy =
Date: Thu 11/18/20 Milestone * Inactive Task L 1 Manual y Rollup Progress
Summary v W Inactive Mil L 4 Manual § v v v
Project ¥ L o W Inactive S v — ~%  Start-only C
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| 4th Quarter | 1st Quarter
August September October Movember December January
7/26 | 82 | 89 | spe | 823 | 830 | o/ | 9713 | 9y20 | 9/27 | 10/a | 10711 | 1018 | 1025 | 111 | 11/8 | 11/15 [ 11/22 | 11/29 | 12/6 | 12/13 | 12/20 | 12/27 | 43 | 110 | 117 | 12
e )

—
|
s |
WEE———— !
'I—
Task N (xternal Tasks N Mtarual Task I Finish-only %
split External Milestone * Duration-only BRI é Deadline +
Project: 5t. John the Baptist Parish
Date: Thu 11/19/20 Milestone * Inactive Task Manual y Rollup Progress
Summary v W Inactive Mileston Manual Summary P—
Project 5 ¥ v W Inactive Summary ; ™ Start-only |
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| o ot cuarter et el R e - 15 Quarter
| August | September | Dctaber November | December | |January :
7726 | 8/2 | 80 | 86 | 823 | sy30 | 9f6 | 9/13 | 9/20 | of27 | 10/a | 10/11 | 1018 f10/2s | 131 | aags [ waps [ a2z [ 11y20 | 1z [ 1213 | 12720 [a2p27 | a3 | apre | 17 | a2
Task I (icrnal Tasks I anual Task N Finish-only a
Split 1 Ml * Duration-only SR Deadline
Project: St. John the Baptist Parish —
Date: Thu 11/19/20 Milestone * Inactive Task L 1 Manual ¥ Rollup Progress —
Summary PE—  Inactive Milestone L Manual ¥ v v
Project Si ¥ v % Inactive ¥ Start-only L




§ | 2nd Quarter | 3rd Quarter
February March . ; April May June July
| 124 | a1 | 27 | 2p1a | 221 | 2728 | 37 D 3pa |32 | 328 | apa | ap1y | ajas | ayos | sp2 | s 516 | 523 [ 530 | ep6 | 613 | ef20 | 6p27 | 74 | 7 | 718 | 92

| Task I xternal Tacks I Manual Task D Finish-only

| i Split [PrTOr .« External Mil * Duration-only Deadline +
Project: 5t. John the Baptist Parish| : 2
Date: Thu 11/19/20 Milestone * Inactive Task 1 Manual S ry Rollup Progress
Summary PE———  |nactive Milestone - Manual Summary PE————
Project Summary v ¥ nactive & ¥ T Start-only C
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I February

2 | yn | 27 | 2na

Project: St. lohn the Baptist Parish

| Date: Thu 11/19/20

S - | 2nd Quarter - i3rdQuarter
| March April | | June Jul
221 | 228 | 37 | 3/14 | 3/21 | 3f38 | 4/4 | 4/11 | 4/18 | 435 =% 16 | 5/30 | 6/6 | 6/13 | 6/20 | 6/27 r 74
T ————————
——
E——
Task N External Tasks N Nanual Task I Finish-only 1
Split External Milestone * Duration-only IS Deadline +
Milestone * Inactive Task [ Manual Summary Rollup s——— Progress
Summary v W Inactive Mil + Manual ¥ v .
Project ¥ v ¥ Inactive Summary L Start-only C
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Cuuck Carr Brown, PH.D.
SECRETARY

Joun BeL EpwARDS
GOVERNOR

State of ?[nuisiana

DEPARTMENT OF ENVIRONMENTAL QUALITY
OFFICE OF ENVIRONMENTAL ASSESSMENT

December 4, 2020

St. John the Baptist
Jaclyn Hotard, President
1801 W. Airline Hwy
LaPlace, LA 70068

Re:  St. John the Baptist — Water Meter Reading and Billing System
Al # 19225
Project # CS221656-01
Contract # 001

Dear President Hotard:

The Change Order No. 001, for the above referenced project has been reviewed and approved.
This approval does not constitute an obligation of the Louisiana Department of Environmental
Quality to extend the maximum allowed two-year construction period.

Also enclosed is a copy of the Change Order approval status sheet for this contact. This sheet
shows the current contract amount and time.

If you have any questions, please contact William Barlett, P.E. by phone at 225-219-3949 or by
email at William.Barlett@la.gov. Please reference the LDEQ Agency Interest Number (19225),
Contract Number (001), and Project Number (CS221656-01) in all future correspondence.

Sincerely,

Tl NelN)
Jonathan McFarland, P.E.
Administrator

c: Laney Rivera, P.E., Digital Engineering, Inc.

Post Office Box 4314 « Baton Rouge, Louisiana 70821-4314
225-219-5337 « www.deq.louisiana.gov



[FROJECT OWNER 5t. John the Baptist CONTRACTOR Greenup Industries. LLC

PROJECT NAME Water Meter Reading and Billing Systme Project LOAN NUMBER C5221656-01

PROJECT ENGINEER Digital Engineering CONTRACT NUMBER 001

NOTICE TO PROCEED January 6, 2020 (Contract Start Date) CONTRACT EXPIRATION May 222021 (Contract End Date)

Decamber 20, 2019 (Issued)
CHA:S;BDEF;DER CONSTRUCTION COSTS CONSTRUCTION PERIOD END DATE
IR AMOUNT OF CHANGE ORDER CURRENT CONTRACT AMOUNT TIME IN CHANGE ORDER CURRENT CONTRACT TIME

;3 TOTAL | ELGIBLE TOTAL ELIGIBLE * TOTAL | ELIGISLE _ |ieiias e s
0 INITIAL CONTRACT $5274.675 61 $5.274,97561 INITIAL CONTRACT 365 365 17512021
7 $0.00 $0.00 $5,274,975 61 $5.274,975 61 137 137 502 502 512212021
1 $5.274,975.61 $5.274,975 61 502 502 TOTALS

*Eligible Amount is limited to the eligible budgeted amount (i.e. Construction + Contingencies)

St. John the Baptist Change Order Status Form (1656-01)



Division A

Lennix Madere, Jr.
P.O. Box 2617
Reserve, LA 70084
Cell 985-379-6188

Division B

Michael P. Wright
1811 W. Airline Hwy.
LaPlace, L4 70068
Cell 504-717-3936

District |
Kurt Becnel

5605 Hwy. I8 River Rd.

Town of Wallace
Vacherie, LA 70090
Cell 504-330-6338

District Il
Warren Torres, Jr.

1811 W. Airline Hwy.

LaPlace, LA 70068
Cell 504-444-4153

District HI
Tammy Houston

1811 W. Airline Hwy.

LaPlace, LA 70068
Cell 504-444-3956

District [V
Tyra Duhe-Griffin

1811 W. Airline Hwy.

LaPlace, L4 70068
Cell 504-444-4177

District V'

Robert J. Arcuri
1811 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-444-3167

District VI
Tonia Schnyder

1811 W. Airline Hwy.

LaPlace, LA 70068
Cell 504-444-4283

District VII
Thomas Malik

1811 W. Airline Hwy.

LaPlace, LA 70068
Cell 504-402-0302

ST. JOHN THE BAPTIST PARISH COUNCIL
1811 West Airline Hwy.
LaPlace, Louisiana 70068
Office 985-652-1702
Fax 985-652-1700

December 10", 2020

Jaclyn Hotard, Parish President

ST. JOHN THE BAPTIST PARISH
1811 W. Airline Hwy.

LaPlace, LA 70068

Dear Mrs. Hotard:

Please be advised of the following motion, which the St. John the Baptist

Parish Council adopted at a meeting held on Tuesday, December 8",
2020.

“Councilman Malik moved and Councilwoman Duhe-Griffin seconded
the motion to grant administration authorization to execute Change
Order No. 1 with Greenup Industries, LLC for the St. John the
Baptist Parish Water Meter Reading and Billing System Project.

The motion passed unanimously.”

CERTIFICATION

I, Jackie Landeche, Secretary of the St. John the Baptist Parish Council
do hereby certify that the above is a true and correct copy of a motion
adopted by said body on the 8" __ day of December, 2020.




